

# Timeline

- Early project planning and feasibility analysis completed December 2011
- Town Council endorsed Fairfax County Bicycle Master Plan to include bicycle lanes on Van Buren Street August 2012
- Project included in MWCOG list of regional priority bike/ped projects January 2014
- HMSAMS completed, identifying project as public priority for access to Metro August 2014
- Town Council authorized TAP funding application and endorsed project October 2014
- NCR Transportation Board Solicitation for Multi-Modal Projects November 2014
- Property surveys completed March 2015
- Transportation Board Recommended Select Projects to Virginia CTB April 2015
- Town Council re-authorized TAP funding application and re-endorsed project October 2015

# Timeline

- CTB Recommended VBCS Project for VDOT  
Six Year Plan November 2015
- VDOT Project Agreement Authorized with  
Town March 2016
- Town Council Work Session – Concept Options December 2016
- Public Input Meeting December 2016
- Town Council Adopt Concept Plan (Res. 17-G-30) February 2017
- Begin Design Summer 2017
- Property Owner Notifications (Utility Relo.) May 2018
- Contact Property Owners – Land Acquisition Spring 2019
- Complete Construction Plans Spring 2019
- Start Utility Relo. & Complete Land Acq. Fall / Winter 2019
- Advertise for Construction Fall 2019
- Start Construction Spring 2020
- Complete Construction Fall 2020